

Physical and Financial Progress up to 24.12.2021 - Kandy District

1

	program	Number of projects	Physical Progress (%)							Financial progress			
			Preparing Estimates/Quotings	Estimated/specified	Quotations/tenders invited	Tender awarded/ordered/contracted	Work started / Goods received	More than half done	Work done	Allocated Amount – Rs (Inclusive of Administrative Expenses)	Provision received (Rs.)	Cost (Rs.)	progress(%)
			0 - 5%	06-25%	26-40%	41-60%	61-80%	81-99%	100%				
A	B	C	D	E	F	G							
7	Saubagya Nisapadana Village Programme	2							2	8,471,625.00	8,471,625.00	2,381,700.00	
	Saubagya Nishpadana Village Program (Infrastructure)	10							10	6,000,000.00	6,000,000.00		